SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:21PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 228  Const Calendar Day: 511 Date: 01-Feb-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12PM 50 -60 4PM 50 - 60
Precipitation 0.00" Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

- Began to prepare for horizontal control work between ABF/Towill coordinates versus Caltrans SFOBB
corridor coordinates. This work is being done at the east end of the SAS bridge in an effort to potentially
troubleshooting any geometry issues.

- Began to prepare for surveying OBG lift 10E/W in relation to the Skyway with GPS equipment. This
survey will be done through the day where the relative movement and distance between the two structures
will be determined. This is important given the thermal effects on the OBG and the position of structures
which the OBG will connect to like the E2 cap beam and the Skyway structures. A survey on the
movement of the E2 cap beam was already done back in November of 2010 with warm weather and steel
temperatures.

- Reviewed emails and pertinent documents related to cable works and east end tolerances.

- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and deviation saddle adjustment preparations.

[]

Attachment

ABF ironworkers working on the connections between the adjustment Conco carpenters continuing to form the W2W Hinge K pipe beam
frame and the W 2E deviation saddle. grout pad.
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ABF ironworkers working on the connections between the adjustment
frame and the W2E deviation saddle.

Supports on the upper trough of the W2E west deviation saddle.
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